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Desired Outcomes

*Provide results of the Normal Operating Pressure (NOP) Test

— People, Plant, and Processes

*Demonstrate that we have identified and addressed plant
material and people 1ssues requiring attention for restart

Communicate remaining actions for restart

Lew Myers
Chief Operating Officer - FENOC
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Meeting Agenda

*Outage Accomplishments......................ooaes. Lew Myers
*NOP Test Challenges

—Equipment........... Greg Dunn

—Operational ... Mike Roder
*Assessment of Organizational Processes............. Rick Dame
*Oversight Perspective..... . ... .....5teve Loehlein
-Results/Lessons-Learned from NOP Test cew.......Mark Bezilla
*Remaining Actions for Restart......................... Mike Ross
*Overall Conclusions...........cocoeiiiiiiiiiin .., Lew Myers

Lew Myers

Chief Operating Officer - FENOC

Davis-Besse
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Personnel Changes

«Joe Hagan is the new FENOC Senior Vice-President

overseeing Engineering and Support Services and reports to
Gary Leidich, President and Chief Nuclear Officer -
FENOC

—Former senior Vice President of Nuclear Operations (Exelon
Generation)

—Bachelor of Science degree in Electrical Engineering

—Master of Science Degree in Engineering Management

—Licensed BWR Senior Reactor Operator at Hope Creek

—Twenty-six years nuclear power experience

Lew Myers
Chief Operating Officer - FENOC 4
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Personnel Changes

*Barry Allen 1s the new Plant Manager for Davis-Besse and

reports to Mark Bezilla, Vice-President
—Bachelor’s degree 1n architecture structure
—Master’s degree in Civil Engineering
—Senior Reactor Operator Certification at ANO-2
—Seventeen years nuclear power experience

Lew Myers
Chief Operating Officer - FENOC 5
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Outage Accomplishments

Lew Myers
Chief Operating Officer - FENOC

Davis-Besse

Nuclear Power Station
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Desired Outcome

*Reflect and status the NRC and public on our outage
accomplishments to date

Davis-Besse

Nuclear Power Station
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Outage Accomplishments

*Restart Test Plan Objectives have been fully met
—Assured plant/personnel safety
—Conducted Post-Maintenance/Modification Testing successfully

—Results are being assessed

Davis-Besse

Nuclear Power Station
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Outage Accomplishments

*Demonstrated confidence in plant systems and equipment
—Completed Testing
—Integrated Leak Rate Test (April 9)
—50 psig Test (May 6)
—250 psig Test (May 25)
—Normal Operating Pressure Test (October 2)

Davis-Besse

Nuclear Power Station



FirstEnergy

Outage Accomplishments

Plant Inspectors during NOP Test

Davis-Besse

Nuclear Power Station
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Outage Accomplishments

*Reactor Vessel and Reactor Coolant System

—Reactor Pressure Vessel Head Replacement *
—Access Openings In The Reactor Vessel Head Stand
—Control Rod Drive Mechanism Nozzle Inspection/Repair
—Replace Reactor Vessel Head & Service Structure
—Reactor Vessel Head Transportation/Handling
—Service Structure Access Openings
—Original Reactor Head Nozzle Samples
—Original Reactor Head Shipped Offsite

—FLUS Leak Monitoring System *
—Installed FLUS Leak Monitoring System
—Incore Detector Tubes, to support repairs (pending NOP test

results)

Davis-Besse

Nuclear Power Station
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Outage Accomplishments

*Reactor Coolant System (RCS)
—Replaced Pressurizer Code Safeties and PORV
—Reactor Cavity Seal Plate Modification
—Reactor Coolant System “Deep Drain” Valve Maintenance
—Replaced Thermal Sleeves for HPI Lines 2-1 and 2-2
—Fuel Integrity Verification

*Reactor Coolant Pumps (RCP)
—Reactor Coolant Pump 1-1 and 1-2 Replacement
—RCP 1-1 Shaft Replacement
—Replaced N-9000 Seal Cartridges on all RCPs

*RCS Thermowell Replacement
—Replace RCS Cold Leg Thermowells
—Replace RCS Hot Leg Thermowells

Davis-Besse

Nuclear Power Station
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Outage Accomplishments

*Containment and Containment Systems
—Reactor Vessel Head Replacement Support
—Containment Structure Access Opening
—Restore Temp Access Openings
—Containment Integrated Leak Rate Test
—Boric Acid Extent of Condition Inspections Completed
—Containment Emergency Sump Modification
—Removed Fibrous Insulation In Containment

Davis-Besse

Nuclear Power Station
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Outage Accomplishments

*Containment and Containment Systems (continued)
—Containment Air Coolers (CAC)
—Replaced Cooling Coils, Service Water Trees/Bellows, Drop
Down Registers
—Replace CAC Fan Motors MC 2 & 3
—Annulus Work Activities
—Apply Water Tight Annulus Membrane
—Containment Vessel Dome Painting

Davis-Besse

Nuclear Power Station
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Outage Accomplishments

*Containment and Containment Systems (continued)
—Containment Cranes / Bridges
—Polar Crane Refurbishment
—In-Mast Sipping Capability Mod
—Upgrade Of Fuel Handling Transfer System
—Upgrade Of The Main Fuel Handling Bridge
—Containment Moisture Seal Installation
—Containment Vessel Interface Seal

Davis-Besse

Nuclear Power Station
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Outage Accomplishments

*Emergency Core Cooling System
—High Pressure Injection System
—Decay Heat System
—Post-LOCA Boric Acid Precipitation Control Modification
—Decay Heat Pump Cyclone Separators for Containment Debris Issue
—Decay Heat Valve Tank Modification

Davis-Besse

Nuclear Power Station



FirstEnergy
Outage Accomplishments

*Electrical Systems
—Train 1 Station Battery Replacement
—Electrical Transient Analysis Program Modifications
—Thermal Overload Heater Modification on 28 Motor Control
Center Components Overload

Davis-Besse

Nuclear Power Station
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Outage Accomplishments

Emergency (& Station Blackout) Diesel Generators
—Emergency Diesel Generator (EDG) 2 Maintenance Outage (EDG
1 Scheduled Post NOP)
—EDG Motor Operated Potentiometer
—High Temp-EDG Rooms-Install Manifold Insulation
—EDG Room Temps-Install Ductwork
—Replace EDG Air Start Systems

Davis-Besse

Nuclear Power Station
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Outage Accomplishments

Instrument and Controls Systems
—Safety Features Actuation System
—Integrated SFAS Testing
—SFAS Relay Replacement / Restoration
—Radiation Monitor Upgrade Modifications
—Replace Control Room Radiation Monitor Recorders
—Replace Obsolete Victoreen Radiation Monitors

Davis-Besse

Nuclear Power Station
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Outage Accomplishments

*Air Operated Valves

—Implemented program to improve response time
—Addressed 83 valves
—Established functional program

Davis-Besse

Nuclear Power Station
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Outage Accomplishments

*Plant Systems that will be removed from the a(1) Red
Maintenance Rule status

—Auxiliary Feedwater System

—Instrument Isolation valves on RCS Reactor Protection System
2-Low Instrumentation

—Station and Instrument Air
—Containment Air Monitoring
—Emergency Diesel Generator
—Essential & Miscellaneous AC

Davis-Besse

Nuclear Power Station



FrstEnergy.  Qutage Accomplishments

Management and Human Performance

*Root Cause training for employees

*Corrective Action Program Enhancements
*Problem Solving/Decision Making NOP
*Standards and expectations training for employees
*Safety Culture Model and Assessment Process
*Operability Training for SROs and Engineers

New management team

Davis-Besse

Nuclear Power Station
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DAVIS-BESSE SITE ORGANIZATION

EENOC Chief Operating Officer
Cew WEIVyers
Experience: Browns Ferry
EEN®C, South Tiexas, \Waterford
MBA
BS - Mechanicall Engineering
SRO License - Waterford and St. Lucie
Director - Organizational 20 years experience (7 years FE)
Development Vice President - Nuclear
J. Randell East Mark Bezilla
Experience: Beaver Valley, Farley
Restart STIP, Westinghouse Experience: DBNPS, Perry, Salem
BS - Tlechnology: and Management BS - Nuclear Engineering Technology
25 years experience (4'years FE) SRO) License - DBPNS and TMI

26 years experience (10 years FE)

Director Support Services Director DB _Nuclear Engineering Restart Director Plant Manager
Robert Wi Schrauder James J. Powers I MichaellJ.IRess Barny Allen

Experience: Perry (Contractor) Experience: ANO, Waterford,
MSi- Mechanical Engineering; . River Bend

. . BS - Civil Engineering; BA - Chemistry, Experience: Restart TV BS - Architecture Structures
BS -INuclear Engmeerlng PE - New! York Associate’s Degree in Science MBA - Civil Engineering
SRO) Certification - PNPP SRO) License - PNPP. 30l years experience SRO) Certification ANO. - 2
25 years experience (16 years FE) 26 years experience (8 years FE) SRO License

Experience: Restart DBNPS; Perry

17 years experience

Design Basis

Regulatory Affairs Engineering

Chemistry Maintenance

Outage Management

Emergency Plant Engi i
ant'Engineering and Work Control

Preparedness Radiation Protection

Nuclear Training

Human Resources

Quality Services Project Management

Plant Operations

Security

Davis-Besse

Nuclear Power Station —October ‘75*2002&




FtrstEnegy@ DAVIS-BESSE SITE ORGANIZATION

DB Nuclear

Support Services = =
Engineering

Manager Regulatorny Affairs
Kevin L. Ostrowski

Manager. Design Basis Engineering Manager Chemistry Manager Nuclear Training
JohnlJ Grabnar Patrick J: McCloskey John/E. Reddington
gg . Eﬂgisrilcesering MBA MS - Environmental Management '\B/ISS '(’;‘_Ufil‘éar Engineering

vy BS - Civil Engineering SRO Certification - DBNPS = CVIFENgineering
SRO License (Beaver Valley) SRO License - PNPP Class Il State of!Ohio, Operator SRO-DBNPS _
PE - State of Ohio 18)years experience (FE) PE - States of lllinois and/Ohio
191years experience (FE) 24 years experience (17 years FE)

Manager Radiation Protection

Manager Quality Services T Richiard P. Farrell Manager Human Resources
Linda M. Dohrmann JSanager =lant Engineering

Brian Boles MS Deanna L. Haskins

23 years experience (FE)

L 20 years experience
BA - Liberal Art_s BS - Mechanical Engineering BA - Human Resource Management/
27 years experience (FE)

SRO License - PNPP. Organiza_tion Development
117 years experience (FE) AA - Business Management

Manager Securit : I\,\:-a?]a?; Péar:jt Operations 18 years experience (FE)
Sldndger Security ichael J. Roder:

William A, Mugge Manager Project Management
BS - Electrical Engineeting Charles A, Hawley, Jr BS - Mechanical Engineering
SRO License - DBNPS SRO Licensei- DBNPS

17 years experience (FE) 226 Tizzzglﬁaégﬂ%geenng 17 years experience; (FE)

30 years experience (17 years FE)

Director Maintenance
Michael J. Stevens

Experience: Return to Senvicel Quad Cities
BS - Mechanical Engineering| Technology:
SRO Cetrtification

19 years experience (4 years FE)

Manager Outage Management
and Work Control
Gregory A. Dunn

BS - Chemistny,

AS - Nuclear Technologist
SRO License - PNPP

23 years experience (FE)

Davis-Besse
Nuclear Power Station
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Equipment Challenges

Greg Dunn
Manager - Outage Management and Work Control

Davis-Besse

Nuclear Power Station
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Containment Spray Pumps

* Problem Statement
—Containment Spray Pumps failed to start on several occasions
—Initial Problem-Solving focused upon the over current trip
* Cause
—Probable cause was spurious trips from the Solid State Trip (SST)
Ground Fault Trip Device
* Corrective Actions
—Pump #1 replacement breaker SST without ground fault trip
—Pump #2 replacement breaker refurbished SST
—Engineering Change under development for elimination of SST
ground fault trips (extent of condition)

Davis-Besse
Nuclear Power Station




FrstEnel®y.  pquipment Challenges
Thermal Overload Relays

*Problem Statement
—Thermal Overloads installed as a design change exhibited a trip
—Some loads remained running following an overload trip

*Causes
—Sizing of the Thermal Overload relays
—Relay Race Condition introduced
*Corrective Actions

—Overloads sized close to the normal operating current were
replaced to increase margin

—28 Circuits require overload settings increased and 15 circuits
require wiring changes (extent of condition)

Davis-Besse

Nuclear Power Station



FrstEnel®.  Equipment Challenges

Auxiliary Feedwater Pump Testing

*Problem Statement
—Surveillance Test of Auxiliary Feedwater Pump #1 response time
exceeded Acceptance Criteria

*Cause
—Misalignment of governor valve linkage coupled with installation
of a new valve
*Corrective Actions
—Governor linkage was disconnected and adjusted/reconnected in

accordance with plant maintenance procedures
—Response time repeatability demonstrated with confidence tests

Davis-Besse

Nuclear Power Station




FrstEnel®.  Equipment Challenges

Mode 3 Walkdown Summary
Category Description Total Items
No Action Required Findings that are documented 31

but no actions are required
(Montitor per Boric Acid Corrosion
Program)

Ready for reinspection ~ Components that were adjusted 24
and cleaned and are ready for reinspection

Reinspection Satisfactory Components that were adjusted, 47
cleaned and reinspected satisfactorily

Action Required Components that require repair 61
adjustment, cleaning, etc., that was unable
to be preformed during Mode 3
Total 163
Total Walkdown/Inspection population (approximately) 1342

Davis-Besse

Nuclear Power Station
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NOP Test Challenges

Operations

Mike Roder

Manager - Plant Operations

Davis-Besse

Nuclear Power Station
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Desired Outcome

*Demonstrate confidence in addressing NOP Test
Operational Issues

Davis-Besse

Nuclear Power Station



FrstEnergy.  NOP Test Challenges
Core Flood Tank Valve

* Problem Statement
—Inadvertent opening of Core Flood Tank Valve (CF1B)

 Causes
—Procedure guidance
—Operator performance
—Training
* Corrective Actions
—Relieved crew
—Corrected procedure
—Conducted just-in-time training
—Improved standards for pre-job briefs

Davis-Besse

Nuclear Power Station



FrstEnelyy. NP Test Challenges

Reactor Protection System Trip

* Problem Statement
—RPS tripped

* Causes
—Procedure guidance
—Operator performance
—Training
 Corrective Actions
—Relieved crew
—Created management guidance for cooldown activities
—Revised procedure
—Created reverse pre-job brief document

—Conducted training for each evolution
—Added FENOC oversight in Control Room

Davis-Besse

Nuclear Power Station



FEsiShergy. NOP Test Challenges

Operations

*Operations Action Plan
—Root Cause and Collective Significance Teams formed
—Interviewed each Senior Reactor Operator and Reactor Operator
—Optimize Operating Crews
—Strengthen integrated Operating procedures
—Improve Operator Training

—Assess enhanced crew oversight

Davis-Besse

Nuclear Power Station



FrstEneryy. NP Test Challenges

Conclusion

 Conclusions
—NOP Test was successful
—Operation performance issues identified
—Operations Action Plan will address corrections

Davis-Besse

Nuclear Power Station



FirstEnergy

Operational Readiness
Assessment Results

Rick Dame
Reliability Unit - Supervisor

Davis-Besse

Nuclear Power Station
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Operational Readiness
Assessment Results

*Desired Outcome

— Share observations and conclusions from “Operational

Readiness Assessment”
*Assessment methodology
— Integrated Assessment Team

— Applied industry recognized standards of excellence.

— Conducted per Integrated Restart Test Plan

Davis-Besse

Nuclear Power Station



FirstEnergy = INTEGRATED ASSESSMENT DURING
’_ﬁ
NOP TEST

PRODUCT

PLANT STAFF ‘ EXTERNAL READINESS
v REPORTS
QA ASSESSMENT
REPORT
PLANT LINE FOCUSED ASSESSMENT FINAL
4- = = ASSESSMENT » (EXERCISES) »/ READINESS
MGMT. (EXERCISES) — REPORT
L 4
' A
INDEPENDENT P 4
INTERNAL =i P 2
OVERSIGHT o SAFE PLANT OPERATION
. PROCEDURE USE
. EFFECTIVE COMMUNICATION
. CC;gNDUCC;TgF MAINTEgANCEO 10 v
. NDUCT OF RADIATION PROTECTION
PLANT | CONSERVATIVE DECISION MAKING B e OR
Bl . PROBLEM OWNERSHIP
STAFF . CORRECTIVE ACTION
. SAFETY CULTURE PLANTS& STAFF
\_/\ READY FOR
EXTERNAL TFEESJSEI
ORGANIZATIONAL
ASSESSMENT
& REVIEW FOR
READINESS
1 1
l------..--.-..-.'
1 RESTART
1 OVERSIGHT
PANEL REVIEW
EXTERNAL OPERATIONAL ASSESSMENT FOR READINESS
A

ORGANIZATIONAL EFFECTIVENESS
QA ROOT CAUSE ISSUES
ADDRESSED

(INDEPENDENCE, CRITICALITY)

Davis-Besse FENOC
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Operational Readiness
Assessment Results

*Observation Summary

— In general, observations from peers outside of the
Davis-Besse organization tended to be more critical

of performance

— Shift management oversight of operational activities

can be improved

Davis-Besse

Nuclear Power Station
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Operational Readiness
Assessment Results

*Observation Summary

— Some performance shortfalls were i1dentified in the
monitoring of plant parameters and trends, and in
turn, anticipating the operational impact of these

trends

— Differences exist in operational pre-job briefs

standards between Davis-Besse and industry leaders

Davis-Besse

Nuclear Power Station
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Operational Readiness
Assessment Results

*Observation Summary

— The quality of some operational procedures 1s below

that observed at industry leading performers

— Some weaknesses were observed 1n the area of

procedural compliance

Davis-Besse

Nuclear Power Station
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Operational Readiness
Assessment Results

*Observation Summary

— Problem Solving and Decision Making Process was

used by station personnel to resolve complex 1ssues

— Improvements can be made in the implementation of

the Problem Solving and Decision Making Process

Davis-Besse

Nuclear Power Station
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Operational Readiness
Assessment Results

*Observation Summary

— Benchstrength in certain technical disciplines must be
replenished to support sustained organizational

performance improvement

— System Engineering/Operations interface 1s not as

strong as that observed at industry leaders

— Improvement opportunities exist in the performance

of Management observations and coaching

Davis-Besse

Nuclear Power Station
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Operational Readiness
Assessment Results

*Conclusions

— Processes and programs support safe and

reliable operation when properly implemented

— Station Management demonstrated effective
operational decision making principles when

collectively engaged

— Improvements must be implemented to

address Operations performance

Davis-Besse

Nuclear Power Station
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FirstEnerg
Oversight Perspective

Steve Loehlein
Manager — Nuclear Quality Assessment

Davis-Besse

Nuclear Power Station
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FirslEnerg
Assessment Objectives

*Health of Plant Systems and Equipment
*Organizational effectiveness
Effectiveness of Restart Test Plan

Davis-Besse

Nuclear Power Station
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Assessment Results

*Health of Plant Systems and Equipment

—Equipment performance
—Plant Walkdown results

Davis-Besse

Nuclear Power Station
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Assessment Results

*Organizational Effectiveness
—Operations Leadership
— Safety Culture
— Configuration Control
— Procedure Compliance

Davis-Besse

Nuclear Power Station
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Assessment Results

*Restart Test Plan

—Provided valuable insights for Management

—Emphasis on Control Room Activities and
organizational response to emergent 1ssues

—QObservations and conclusions similar to those of
Quality Oversight

Davis-Besse

Nuclear Power Station
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Key Lessons Learned

*Organizational weaknesses appear to have been
factors 1n performance shortfalls

*Prevention of unintended plant responses requires
effective barriers prior to Operations’ performance
of evolutions

Davis-Besse

Nuclear Power Station
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Recommendations

*Organizational

— Complete Collective Significance review of causes of
performance shortfalls

—Identify causes (barriers) that need attention

—Utilize external assistance to ensure completeness of
corrective actions

—Ensure procedures, training, and performance
standards are adequate for future plant evolutions

—Implement appropriate corrective actions

Davis-Besse

Nuclear Power Station
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Recommendations

*Organizational (continued)
—Train on Configuration Management process
—Implement effective trend review process

—Ensure quality and execution of key Operations
procedures

—Improve coordination of Problem-Solving process with
Corrective Action Program

—Emphasize need for inter-department management
challenges

Davis-Besse

Nuclear Power Station
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Recommendations

*Oversight

—Supplement Management and Quality Oversight with
off-site assistance to improve objectivity and ensure
assessments are sufficiently critical

—Focus Quality Oversight on cross-functional activities
and interfaces

Davis-Besse

Nuclear Power Station
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Normal Operating Pressure Test
Results/Lessons-Learned

Mark Bezilla
Vice President/Plant Manager

Davis-Besse

Nuclear Power Station
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Desired Outcome

*Provide an overview of what we learned from the Normal
Operating Pressure Test

Davis-Besse

Nuclear Power Station
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Restart Test Program

Integrated Leak Rate Test - Completed (April 9)

*50 psig Test - Completed (May 6)

250 psig Test - Complete (May 25)

*Normal Operation Pressure Test - Completed (October 2)

—October 7,2003-



FirstEnergy

Normal Operating Pressure Test
Heat Up

Started heat up - September 13

*NOP Test was an opportunity to assess our people, plant,
and processes

*Challenges during test were handled in a safe manner and

posed a minimal safety risk
—Steam Line Noise - September 13
—Core Flood Tank Valve Opening - September 15
—Containment Spray - September 17
*Conclusion
—Plant 1ssues were investigated and managed

Davis-Besse

Nuclear Power Station
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Normal Operating Pressure Test

 Total time of test
— > 8 days at Normal Operating Pressure

* Inspected 1300 components

* Overall Leak Rate
—Best 1n history of plant ~ .006 gpm

e First-ever successful test of FLUS Leak Monitoring System
in the United States

* Proved that our new Reactor Coolant System leak rate
program works

Davis-Besse

Nuclear Power Station



FirstEnergy

Normal Operating Pressure Test

* Completed ~ 700 Post Maintenance/Modification Tests

 Tested most primary/secondary equipment
—Reactor Coolant Pumps
—Condensate Pumps
—Feedwater
—Makeup
—Circulating Water
—Condenser activities
* Demonstrated positive Safety Culture and teamwork
—Focused on Industrial Safety, Nuclear, and Radiological Safety
—Organization Effectiveness to resolve 1ssues
—Problem Solving / Decision Making exercised

Davis-Besse

Nuclear Power Station
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Normal Operating Pressure Test
Cooldown

* Reactor Trip
—One bank of control rods were pulled as conservative action

* Problem Solving / Decision Making Team initiated
* Remainder of cooldown to Mode 5 not only event-less but
error free

Davis-Besse

Nuclear Power Station
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Normal Operating Pressure Test
Restart Test Plan

 Conclusions
—Focused on safety
—Demonstrated Reactor Coolant System integrity
—Significant Program Improvements
—Demonstrated state-of-the-art technology (FLUS Leak Monitoring
System)
—Containment and overall System Health 1s very good

Davis-Besse

Nuclear Power Station
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Remaining Actions for Restart

Mike Ross

Restart Director

Davis-Besse

Nuclear Power Station ——October 7, 2003 -
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Remaining Actions for Restart

*Restart Actions include

—Completion of 10CFR 50.9, ‘Completeness and
Accuracy of Information’ training

—Alignment / teamwork sessions

— One day-long site alignment / teambuilding
sessions with employees

— Learning Map rollout
— Operational focus

—Strengthen our Calculation Program

Davis-Besse

Nuclear Power Station
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Remaining Actions for Restart

*Restart Actions include
—Strengthen our Condition Report Process
— Condition Report Evaluators will receive Apparent Cause
traming
— Establish an Apparent Cause Review Group consisting of
Condition Report Analysts
—Corrective Action Trending
—Plant activities
— Electrical Transient Analysis Program (ETAP) modifications
— High Pressure Injection Pumps modification
— Repair Containment Air Coolers

— Electrical breaker co-ordination modification
— Finish AOV Modification work

Davis-Besse

Nuclear Power Station
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Remaining Actions for Restart

*Restart Actions include
—Address Lessons-Learned and actions resulting from NOP Test

—Restart Readiness Reviews

Davis-Besse

Nuclear Power Station
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Overall Conclusions

Lew Myers
Chief Operating Officer - FENOC

Davis-Besse
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Overall NOP Test Conclusions

*Many technical plant changes that improve overall plant
safety
*NOP Test demonstrated

—Areas of improvement for people to safely operate the plant
—Response to emergent 1ssues
—Condition of plant equipment
—Identified secondary leaks
—Integrity of reactor coolant system
—Replacement Reactor Vessel Head

—Incore monitoring instrument nozzles

Davis-Besse

Nuclear Power Station
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Overall NOP Test Conclusions

*Davis-Besse personnel are demonstrating a positive Safety
Culture
*Davis-Besse 1s completing actions necessary to resume safe

plant operation

Davis-Besse

Nuclear Power Station



